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MAXIMUM QUANTITY REMAINING | TASK ORDER CUMULATION
Total Total
Estimated Potential Potential Estimated Max Potential Earned Max Potential Earned Contract Funding
Cost Perf. Fee Award Fee Cost Perf’g;newance Perfgggwance Award Fee | Award Fee Value Allotted
Previous $135,595,096 | $8,113,221 $5,408,814 | $64,404,904 $1,255,584 | $1,952,146 $837,056 | $1,343,909| $67,700,959 $195,980,284
This Mod 0 0 0 0 0 0 0 0 0 23,413,032
New Total | $135,595,096 | $8,113,221 $5,408,814 | $64,404,904 $0 | $1,952,146 $0| $1,343,909| $67,700,959 $219,393,316

Description of Modification

The purpose of this modification is to provide $23,413,032 in incremental funding, pursuant to Clause
52.232-22, Limitation of Funds. Accordingly, the contract is changed in the following particulars:

1. Clause B.4 CONTRACT FUNDING, funding is hereby increased in the amount of $23,413,032
from $195,980.284 to $219,393,316. Clause B.4 shown in Mod 27 is hereby deleted in its entirety
and the revised Clause B.4, shown on the enclosed replacement page B-4 (Mod 28), is substituted
in lieu thereof

2. Inorder to reflect the changes resulting from this modification, the page(s) listed below are added
or deleted from the contract as shown. In order to indicate the specific area(s) of change, vertical
lines are shown in the right margin of the enclosed replacement page(s) across from the revised

area(s).
Section Page(s) Added Page(s) Deleted
B.4, CONTRACT FUNDING | B-4 (Mod 28) B-4 (Mod 27)

3. All other terms and conditions remain unchanged and in full force and effect.

B-4 (MOD 28)
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PR WBS ELEMENT COST CENTER FUND AMOUNT
4200174618 | 931164.08.04 62-931164 EXCX22006D ($348,835)
931164.08.04 62-931164 ESAX22006D ($465,326)
197009.10.01.01.12 26,965.00 EXCX22006D ($26,965)

4200195565 | 520871.08.01.01.02 62EM40 EXCX22007D $35,000
4200195804 | 397424.0702.03.19 62VP50 ESAX22007D $34,000
4200196808 | 763115.08.04.01.01 62E132 ESAX22007D $20,000
763115.08.04.01.01 62E122 ESAX22007D $10,000
763115.08.04.01.01 62E113 ESAX22007D $35,000
644423.02.99.01.08 62E162 ESAX22006D $48,059
522094.08.01.01.03.01 62E142 EXCX22007D $63,334
401769.06.07.05.03.03 62E132 EXCX22007D $80,000
401769.06.03.03.02.07 62E132 EXCX22007D $40,000
401769.06.07.05.03.03 62EI31 EXCX22007D $39,000
401769.06.03.07.04.04 62E124 EXCX22007D $104,815
401769.06.01.01.08 62E112 EXCX22007D $47,446
656052.04.04.07.02 62VP11 ESAX22006D $19,232
685676.01.08.05 62EI113 ESAX22006D $30,000
278083.02.01.03 62E162 ESAX22007D $143,738
644423.06.02.05.08 62E113 ESAX22006D $100,000
644423.06.02.05.08 62E162 ESAX22006D $19,300
981155.03.08 62EI132 ESAX22006D $39,641

4200196851 | 555962.02.11.02 76KTF00 ESAX22006D $612
4200196861 | 981155.02.08 62EDO3 ESAX22006D $19,351
4200197441 | 401769.06.03.07.03.03 62EV13 EXCX22007D $47,186
763115.08.04.01.01 62EV30 ESAX22007D $25,000
699152.04.01.08 62EV43 ESAX22007D $46,656

4200197621 | 578804.01.08.02 62VP33 ESAX22006D $33,950
401769.06.03.03.02.07 62VP34 EXCX22006D $4,196
4200197989 | 637495.06.02.01.08.01 62VP34 EXCX22007D $250,966
627989.06.02.01.02.03 62VP34 EXCX22007D $40,000
401769.06.08.02.04.02 62VP34 EXCX22007D $9,863
4200198328 | 691633.01.08.01 62EDO3 EXCX22007D $50,000.00
524238.08.01.01.03 62MP31 EXCX22007D $5,000.00
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4200198408 | 811073.02.06.01.09.01 62VP62 ESAX22006D $6,988.00
412595.04.06.01 62VP62 ESAX22006D $3,288.00
399131.02.01.01.22 62VP62 ESAX22007D $19,724
4200198945 | 981155.01.08.01 62EMO03 EXCX22007D $15,000
524238.08.01.01.03 62EM10 EXCX22007D $491,850
522094.08.01.01.03.01 62EM10 EXCX22007D $1,710
520871.08.01.01.02 62EM10 EXCX22007D $35,000
522632.08.01.01 62EM10 EXCX22007D $4,900
524238.08.01.01.03 62EM40 EXCX22007D $63,300
685676.01.08.05 62EM40 ESAX22006D $61,821
520871.08.01.01.02 62EM40 EXCX22007D $11,700
197009.10.02.01.04 62EM40 EXCX22007D $88
522632.08.01.01 62EM40 EXCX22007D $104,500
524238.08.01.01.03 62EM20 EXCX22007D $55,641
4200198993 | 763115.08.04.01.01 62ET01 ESAX22007D $65,000
321878.04.08.04.03.05.15 62ET10 ESAX22007D $103,842
763115.08.04.01.01 62ET40 ESAX22007D $1,337
524238.08.01.01.03 62ET30 EXCX22007D $41,149
4200198036 | 136905.02.04.08.09 62EV41 ESAX22007D $330,103
136905.08.05.02.002.08 62EV41 ESAX22007D $18,842
136905.10.30.20.10 62EV35 ESAX22007D $31,215
136905.02.04.08.06 62EV33 ESAX22006D $4,892
136905.02.04.08.06 62EV33 ESAX22007D $222,862
136905.08.01.09 62EV32 ESAX22007D $34,000
136905.05.03.01.01.08 62EV32 ESAX22007D $17,087
136905.08.01.09 62EV31 ESAX22007D $28,044
136905.02.04.08.04 62EV31 ESAX22007D $364,468
136905.02.06.08.02 62EV24 ESAX22007D $132,695
136905.02.06.08.02 62EV24 ESAX22007D $969,054
136905.08.05.08.06.08 62EV24 ESAX22007D $34,497
136905.02.06.08.03 62EV22 ESAX22007D $186,997
136905.02.02.08.05 62EV13 ESAX22007D $33,165
136905.02.07.08.05 62EV12 ESAX22007D $162,854
136905.08.05.11.01.01.08 62EV12 ESAX22007D $55,212
136905.02.05.08.05 62EV12 ESAX22007D $3,511
136905.02.07.08.04 62EV12 ESAX22007D $5,103
136905.08.05.02.02.08 62EV12 ESAX22007D $17,400
136905.02.08.08.02 62EV12 ESAX22007D $226,229
136905.02.04.08.10 62EV42 ESAX22007D $53,285
136905.04.10.01.01 62JP40 ESAX22006D $25,627
136905.08.05.02.01.08 62JP30 ESAX22007D $52,158
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136905.08.05.12.01.08 62JP30 ESAX22007D $99,932
136905.02.08.08.80.01 62JP10 ESAX22007D $4,159
136905.10.10.80.50.50 62JP10 ESAX22007D $238,920
136905.10.10.80.50.40 62JP10 ESAX22007D $10,710,123
136905.02.01.08.01 62JP10 ESAX22007D $13,360
136905.02.07.08.01 62JP10 ESAX22007D $20,242
136905.02.02.08.01 62JP10 ESAX22007D $68,229
136905.01.01.08 62JP02 ESAX22007D $1,240,507
206518.02.10 62JP02 ESAX22007D $500,000
136905.02.04.08.01 62JP02 ESAX22007D $48,320
136905.02.02.08.04 62EV62 ESAX22007D $550,916
136905.08.05.02.05.08 62EV62 ESAX22007D $179,152
136905.08.05.02.01.08 62EV61 ESAX22007D $25,636
136905.05.02.03.08 62EV61 ESAX22007D $32,392
136905.08.05.02.03.08 62EV61 ESAX22007D $4,508
136905.02.01.08.04 62EV61 ESAX22007D $437,986
136905.02.04.08.09 62EV42 ESAX22007D $73,909
136905.08.05.02.02.08 62EV42 ESAX22007D $9,390
136905.08.05.02.01.08 62ER21 ESAX22007D $47,424
136905.08.04.01.08.07 62ER21 ESAX22007D $25,000
136905.08.04.01.08.04 62ER21 ESAX22007D $71,958
136905.08.05.04.02.08 62ER21 ESAX22006D $40,000
136905.08.05.04.01.08 62ER21 ESAX22007D $73,778
136905.02.08.08.03 62ER20 ESAX22007D $152,713
136905.02.07.08.05 62E060 ESAX22007D $184,401
136905.08.05.12.07.08 62EM40 ESAX22007D $65,188
136905.08.05.12.02.08 62EM40 ESAX22007D $179,075
136905.08.05.12.01.08 62EM40 ESAX22007D $73,866
136905.08.05.12.01.08 62EM20 ESAX22007D $36,746
136905.02.99.02.08.02 62EM10 ESAX22007D $244,100
136905.08.05.12.02.08 62EM10 ESAX22007D $55,296
136905.08.05.12.01.08 62EM10 ESAX22007D $91,073
136905.08.05.12.01.08 62EMO03 ESAX22007D $3,983
136905.08.05.08.02.08 62EI31 ESAX22007D $75,000
136905.08.05.11.01.02.08 62E124 ESAX22007D $59,469
136905.02.06.08.05 62EI24 ESAX22007D $24,703
136905.08.05.08.03.08 62E122 ESAX22007D $67,776
136905.08.05.03.02.01.08 62EI113 ESAX22007D $18,542
136905.08.05.04.07.08 62ER22 ESAX22007D $24,180
136905.02.04.08.03 62EV12 ESAX22007D $111,353
136905.02.04.08.02 62EV11 ESAX22007D $55,519
136905.02.04.08.11 62EV11 ESAX22007D $32,866
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136905.10.10.80.40.20 62ET40 ESAX22007D $90,932
136905.08.05.10.02.08 62ET40 ESAX22007D $26,367
136905.08.05.10.03.08 62ET30 ESAX22007D $317,423
136905.08.04.02.08.09 62ET10 ESAX22007D $30,000
136905.08.05.10.01.08 62ET10 ESAX22007D $46,796
136905.08.04.01.08.05 62ER42 ESAX22007D $34,008
136905.08.04.01.08.08 62ER42 ESAX22007D $38,000
136905.08.05.02.01.08 62ER42 ESAX22007D $23,903
136905.02.99.02.08.08 62ER42 ESAX22006D $76,785
136905.02.99.02.08.04 62ER42 ESAX22006D $126,383
136905.02.99.02.08.04 62ER41 ESAX22006D $25,242
136905.08.05.06.01.08 62ER41 ESAX22007D $25,000
136905.08.04.01.08.02 62ER41 ESAX22007D $30,000
136905.02.99.02.08.07 62ER32 ESAX22006D $200,000
136905.08.05.06.01.08 62ER23 ESAX22007D $381,184
136905.08.05.05.03.08 62ER23 ESAX22007D $200,000
136905.08.05.04.06.08 62ER22 ESAX22007D $6,011

4200198327 | 763115.08.04.01.01 62ET01 ESAX22007D $40,000
644423.06.32.01.08 62ER23 ESAX22007D $25,000
197009.10.01.01.12 62ER21 EXCX22006D $45,958
321878.04.08.04.04.03.08 62ER33 ESAX22006D $23,500
520871.08.01.01.02 62ER50 EXCX22007D $270,960
136905.02.99.05.08.04 62ER32 ESAX22006D $10,000

4200199106 | 197009.10.01.01.11 62EV31 EXCX22007D $70,000
510505.05.08.07.03 62EV32 ESAX22007D $100,000
197009.10.01.01.10 62EV31 EXCX22007D $300,000
197009.10.02.01.02 62EV32 EXCX22007D $15,000
197009.10.01.01.06 62EV12 EXCX22007D $66,533

$23,413,032
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